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January 3, 2017

Mr. Gary Greulich

New Jersey Department of Environmental Protection
Northern Regional Office

7 Ridgedale Avenue

Cedar Knolls, NJ 07927

RE: Remedial Action Progress Report No. 22 for the Industrial #2 Redevelopment Area Portion of the
" Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County,
New Jersey 07036; DUK059.701.0222.

Dear Mr. Greulich:

On June 3, 2011, the New Jersey Department of Environmental Protection (NJDEP) approved the New Jersey
-Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 4 (RAWP) for the
Industrial #2 Redevelopment Area of the Former GM Linden Assembly Plant (Site; SRP PI# 621084; Case
Tracking Number: E2004053 1 -Industrial). The June 3, 2011 approval letter requested a Remedial Action
Progress Report for the Industrial #2 Redevelopment Area on/by September 30, 201 1. Subsequent reports
will be submitted on a quarterly basis.

As discussed during extensive correspondence with NIDEP, the industrial portion of the Former GM Plant,
which includes the Industrial #1 and Industrial #2 Redevelopment Areas, was sold in late-2013 by Linden
Development LLC to Duke Linden LLC {Duke Linden). Duke Realty Corporation is a primary member of both
the former owner (Linden Development LLC) and new owner (Duke Linden) and will provide for consistent
implementation of the previously-approved remedial strategy outlined in RAWP Addendum No. 4. The
project team has remained unchanged since the last progress report.

As-part of the property transaction, NJDEP assigned the following updated identification numbers for the
industrial portion of the Former GM Plant which includes the Industrial #2 Redevelopment Area:

° Program Interest Number: 621084 :
° Case Tracking Number: E20040531 -Industrial

This letter constitutes Remedial Action Progress Report No. 22 for the Industrial #2 Redevelopment Area.
Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke Linden to summarize remedial
activities completed on the Site between July 1, 2016 and September 30, 2016.

Requirements, according to N.J.A.C. -7:26E-6.6, are shown below in bold ifdlics, with Hull/Duke Linden’s
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

1. NJDEP requires a description of each planned remedial action.
I's
i Scheduled to be initiated or completed within the reporting period;
it Actudlly initiated or completed during the reporting period; and
iii. Scheduled but not initiated or not completed during the reporting period, including the reasons

for the noncompliance with the approved schedule.
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Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2
Redevelopment Area consist of the following:

a. Excavation of approximately 1,715 yd3 of soil containing chemicals of potential
concern (COPCs) at concentrations above applicable standards from AQI-7;

b. Establishing deed restrictions or environmental covenants to maintain
commercial/industrial land use at the Site;

c. Regrading the site to achieve the grade necessary to support the proposed
redevelopment;

d. Constructing building slabs, parking areas and roadways and placing one foot of
clean soil over geotextile fabric in future greenspaces to preclude direct contact
exposures to future receptor populations and/or provide cover to historical fill
material; and

e. Surveying to demonstrate that all areas are covered with engineering controls (e.g.,
building slabs, parking areas and roadways) or one foot of clean soil.

The excavation activities within AOI-7 were completed in March and April 2012. A summary of the
excavation activities, confirmatory sampling results, soil disposal and other details were provided in
Quarterly Progress Report No. 4, dated June 30,2012, As discussed in that report, the confirmatory
sampling results indicate that the AO!-7 excavation activities successfully removed the petroleum-
impacted soils and achieved the cleanup goals specified in the approved RAWP.

Fill Material Import

During the reporting period clean, native, virgin crushed stone from the Bound Brook and the
Fanwood Crushed Stone Company quarries were imported for use during building modifications. As
such, characterization sampling was not required pursuant to the RAWP. This material was utilized
on both the Industrial #1 and Industrial #2 Redevelopment Areas and the quantities documented in
Remedial Progress Report 29 for the Industrial #1 Redevelopment Area.

Groundwater

On ‘August 25, 2015, Duke, Hull and IM Sorge met with the NJDEP Case Manger to- discuss
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The
groundwater impacts associated with the disputed groundwater area are associated with off-site
sources. Based on the meeting, a groundwater permit and CEA will be established for the
overburden groundwater zones over a portion of the Industrial #1 und #2 Development Areas in
the AOI-6 area. Additional quarterly groundwater sampling was conducted to support the
monitored natural attenuation remedy. No groundwater monitoring oceurred during the current
reporting period. The CEA will be submitted to NIDEP upon completion of tenant building
modifications.

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should
include proposals for corrections.

During the current reporting period, Building 11 tenant modifications continued. The Building 11
area occupies the Industrial # 2 Redevelopment Area and a portion of the Industrial #1
Redevelopment Area abutting the Building 12 footprint. The modifications will temporarily affect
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portions of interior and exterior engineering controls (hardscape surfaces and clean cover
greenspace area) during their build-out of the structure. Tenant modifications to the Industrial #2
area included the removal of exterior concrete aprons and asphalt to construct a refrigeration skid
building and cooling towers, installation of transformer pad, and expanding sub-surface utilities.
On-going tenant modifications to Building 11 will delay submittal of the soil Remedial Action Report
for this combined area of the Site until the engineering controls are replaced. Upon completion of
the planned modifications, the relied-upon engineering controls (e.g., building slabs, asphalt cover,
etc.) in the RAWP will have been implemented to eliminate exposure of Site receptors to potential
contaminants in Site soils.

NJDEP requires proposals for a deviation from, or modification to, the approved RAWP.
No deviations from, or modificl:clﬁons to, the approved RAWP are planned or required at this time.

NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to reflect the changes as
noted in 1 through 3 above.

A revised schedule- showing the tenant's anticipated construction schedule for Building 11 °
modifications and build-out was previously provided in Remedial Action Progress Report No. 28 for
the Industrial #1 Redevelopment Area.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status Notes

Site plan approved by City of

Approved 11/17/08 Linden Planning Board

Planning Board Approval

NPDES Permit (Storm Water)

Approved 9/16/09 NPDES Permit No. 0088323

Approved by Somerset-Union
Conservation District

Soil Conservation District Approved 9/16/09

Building Permit for Building 11

Approved 9/24/15

NJDEP requires a listing of each remedial action to be performed during the next reporting period.

During the current reporting period, Building 11 tenant modifications continued. The modifications
will temporarily affect portions of Industrial #2 engineering controls (hardscape surfaces and clean
cover greenspace area) during the tenant build-out of the structure. During the current reporting
period, modifications to the Industrial #2 area included removal of exterior concrete aprons and
asphalt to allow for the construction of a refrigeration skid building, cooling towers, and a
transformer pad. It is anticipated that the majority of the replacement exterior engineering controls
will be completed during the next reporting period.

NJIDEP requires costs of each remedial action.

. Annual summary of all remedial action costs incurred to date; and
ii. Revised cost estimate for remedial actions remaining to be performed.

Given that significant construction and remedial implementation has not yet commenced, no
significant remedial costs have been accrued in Industrial No. 2, with the exception of costs for the
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storm sewer cleaning (i.e., approximately $7,000) and the previously completed AOI-7 excavation
project. The costs for the AOI-7 activities totaled approximately $240,000 at project completion,
which is below the amount used in the current remediation cost estimate.

The overall cost estimate for completing remedial activities remains consistent with that presented in
the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering
controls).

NJDEP requires a tabulation of sampling results [according to N.J.A.C. 7:26E-3.13(c)(3)] received during
the reporting period and a summary of the data and any conclusions, presenfed in a format consistent
with NJ.A.C. 7:26E-4.8.

Concrete from the exterior concrete apron was removed during tenant modifications and is being
temporary stockpiled on the Retail Development Area of the site until it is sent to a recycling facility
in Pennsylvania. Based on the volume of concrete removed, a total of 2 concrete samples (CS-19
and CS-20) were collected on October 17, 2016 and analyzed for polynuclear aromatic
hydrocarbons and polychlorinated biphenyl per NJDEP guidance. Tabulated concrete sampling
results for the interior floor slab, portions of the tilt-up pre-cast walls and exterior apron are
provided in Attachment B. The results were below NIDEP direct contact standards and impact to
groundwater screening levels.

NJDEP requires a summary of active groundwater remedial actions.

i Groundwater elevation maps with groundwater flow shown immediately before and during

active groundwater remediation;

i, Graphs depicting changes in concentrations over time for all impacted wells as well as all down-
-gradient wells;

iii. Summary of volume of water treated since last reporting period and the total volume treated
since active remedial action commenced; and

iv, Summary of groundwater contamination, indicating either that contamination remains above

applicable standards (include a proposal detailing additional remedial actions) or that
concentrations are below applicable standards.

The RAWP for the Industrial #2 Redevelopment Area was Ilmlfed to soils only. Therefore, this section
is not applicable. :

NJDEP requires a summary of natural remediation groundwater remedial actions.
i Summary table of the groundwater monitoring results collected; and
ii. Conclusions whether data indicate that natural remediation is no longer appropriate (must then

also submit a revised RAWP).

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section
is not applicable.

NJDEP requires a description of all wastes generated as a result of the remedial action.

i Tabulation of waste characterization samples collected, including the physical state of the
material, volume, number of samples, analyses performed and results;
ii. Listing of types and quantities of waste generated by the remedial action during the reporting

period as well as to date;
jii. Name of the disposal facility used;
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iv. Transporters’ dates of disposal; and
v. Manifest numbers of each waste shipment.

" No wastes were generated during the reporting period.

12; NJDEP requires that any additional support documentation that is available also be provided (photos,
etc.).

Photographs showing Building 11 tenant modification construction activities are in included in
Attachment C.

The next scheduled remedial action progress report will include remedial actions compl}e.fed between
January 1, 2017 and March 31, 2017. Please feel free to contact Raymond Kennedy at (614) 793-8777
with any questions regarding the update provided herein.

Sincerely,

Raymond Kennedy

Senior Project Manager

Attachments

ct: Clifford Ng — U.S. EPA Region 2

David Jennings — Duke Linden LLC
Joseph M. Sorge — .M. Sorge, Inc.
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Report Certification
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Certification

Duke Linden, LLC
ISRA Case Number E20040531-Industrial

I certify under penalty of law that | have personally examined and am familiar
with the information submitted herein and all attached documents, and that
based on my inquiry of those individuals immediately responsible for obtaining
the information, to the best of my knowledge, | believe that the submitted
information is true, accurate and complete. 1'am aware that there are significant
civil penalties for knowingly submitting false, inaccurate or.incomplete information
and that | am committing a crime of the fourth degree if | make a written false
statement which | do not believe to be true. | am also aware that if | knowingly
direct or authorize the violation of any statue, | am personally liable for the
penalties.

Duke Linden, LLC, a Delaware limited
liability company :

By: Duke Realty lelted Partnership, an
Indiana limited partnership, its sole
member

By: Duke Realty Corporation, an
- Indiana:corporation, sole
general partner -

Date:__ /// 4 -/ go7 By
| {// Vlce PreSIdent Construction
i \\‘
Sworn to and subscribed to before T
meon this Y day of TH OF PENNSYLVANIA
_ ' ' MMONWEAL
Krn dap i , 2017 = NOTARIAL SEAL

TAMMY B GLASGOW
Notary Public
CONSHOMOCKEN | 'BORD, MONTGOMERY CQUNTY
My Commisslon Expires Jan 7, 2020

Notary
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Field Sample ID|
Lab Sample 1D
Sample Date|
Matrix|
Reporting Units
|Acenaphthene
[Acenaphthylene
|Anthracene

Benzo[a]anthracene

Benzo[a]pyrene
Benzo[blfluoranthene
|Benzo(gh,ilperylene

Benzo[kifluoranthene
Chrysene

Dibenz(a h)anthracene
Fluoranthene

Fluorene

Indenol1,2,3-cd]pyrene

Naphthalene

Phenanthrene
Pyrene

‘otal PCBs

Analyte concentration exceeds the standard for:
i 3 ¥ | NJ 2013 Impact to Ground Water Screening Levels
NJ Non-Residential Direct Contact SRS

_|NJ Residential Direct Contact SRS

Table 1
Duke Linden Industrial Property
801 West Linden Ave, Linden, New Jersey
Concrete Sampling Results Summary

Cs-1 Cs-2 €s-3 cs-4 €s-5 Cs-6 Cs-7 Cs-8 Cs-9 Cs-10 €s-11
460-120153-1 460-120153-2 460-120153-3 460-120153-4 460-120153-5 460-120153-6 460-120153-7 460-120153-8 460-120153-9 460-120153-10 460-120153-11
9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016
Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete
mg/kg mg/kg ma/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg
: i ST v Sk 3 T >
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND NO ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND ND ND
—— —— =

ND ND ND ND ND ND ND ND ND ND ND

Notes

NA: Not Analyzed

NS: No Criteria

ND: Not Detected

J: Estimated Value

B: Analyte detected In associated blank

Page 1of 2




Duke Linden Industrial Property

Table 1

801 West Linden Ave, Linden, New Jersey
Concrete Sampling Results Summary

Field Sample ID|
Lab Sample ID|
Sample Date|
Matrix|
Reporting Units|
PA od 8
[Acenaphthene
Acenaphthylene
|Anthracene

Benzo[aJanthracene

Benzo[a]pyrene

Benzo|b]fluoranthene

Benzo[g,h,/|perylene

Benzo|k]fluoranthene

[Chrysene

Dibenz(a,h)anthracene

Fluoranthene

Fluorene

Indeno(1,2,3-cd]pyrene

Naphthalene

[Phenanthrene

Pyrene

Total PCBs

Analyte concentration exceeds the standard for:
NJ 2013 Impact to Ground Water Screening Levels
NJ Non-Residential Direct Contact SRS
NJ Residential Direct Contact SRS

€s-12 Cs-13 Cs-14 Cs-15 Cs-16 €s-17 Cs-18 Cs-19 Cs-20
460-120153-12 460-120153-13 460-120153-14 460-120153-15 460-120153-16 460-120153-17 460-120153-18 460-122145-1 460-122145-2
9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 9/14/2016 10/17/2016 10/17/2016
Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete

mg/kg mg/kg mg/kg me/kg mg/kg mg/kg mg/kg mg/kg mg/kg
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND NO ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND 0.010)
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND 0.023)
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND ND
ND ND ND ND ND ND ND ND 0.014)
ND ND ND ND ND ND ND ND 0.018)
ND ND ND ND ND ND ND ND ND
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ATTACHMENT C

Site Photographs

HULL & ASSOCIATES, INC. JANUARY 2017
DUBLIN, OHIO DUK059.701.0218
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